COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2017

ESTI MATE SUMVARY 12: 41: 05
CONTI D C19094 ESTI MATE NO 0020 PROG SPEC YR 2005
PCN: 19094- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 551.0 DAYS TIME ALLOW 10/ 27/201 FI XED COVPLETI ON DATI
|-70 VAI L UNDERPASS PERCENT TI ME: 94.03 ORI G TIME ALLOW 10/27/201 FI XED COMPLETI ON DATI
PROJECT NO STA 0702- 327
|-70 VAI L UNDERPASS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 09/ 22/ 2017 DATE TI ME STARTED 03/21/2016
P.O BOX 220 DATE LET 12/ 11/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 01/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 03/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 17,792, 721. 17 PARTI Ol PATI NG $  17,233,407.03 $ 697, 057. 50
AWARD PRQJECT AMT: $ 17,001, 880. 95 NON- PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 86% TOTAL EARNI NGS 17, 233, 407. 03 697, 057. 50
FUNDS AVAI LABLE: $ 559, 314. 14 STOCKPI LED MATERI ALS 9,167.13 0.00
GROSS EARNI NGS 17,242, 574. 16 697, 057. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -255,028. 21 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 16, 987, 545. 95 697, 057. 50
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 16, 987, 545. 95 697, 057. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 697, 057. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19094

PCN: 19094- BI D

PRQJECT: STA 0702- 327

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 202- 00010 *Renoval of Tree

0015 202-00015 *Renoval of Headwal

0020 202-00019 *Renoval of Inlet

0025 202-00027 *Renoval of Riprap

0030 202- 00035 *Renoval of Pipe

0035 202- 00037 *Renoval of End Section

0040 202- 00040 *Renoval of Electrical Conduit
0045 202- 00090 *Renoval of Delineator

0050 202- 00200 *Renoval of Sidewal k

0055 202- 00203 *Renoval of Curb and CGutter
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ESTI MATE RUN 09/ 29/ 2017

12: 41: 05
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
26, 939. 14
0. 00
23, 275. 50
0. 00
351. 26
0. 00
4,053. 05
0. 00
4,007.73
6, 290. 45
21, 776. 63
0. 00
4, 259. 50
0. 00
16, 545. 10
0. 00
207. 29
184.87
11, 286. 80
0. 00
2,206. 44



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00220 *Renoval of Asphalt Mat 24,417.000 22,709. 000
SY 1, 708. 000 11, 067. 84
6. 48000 24,417.000 158, 222. 16
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 5,974. 000 729. 000
SY 5, 245. 000 28, 323. 00
5. 40000 5,974. 000 32, 259. 60
0070 202- 00250 *Renoval of Pavenent Marking 23, 000. 000 18, 350. 000
SF 0. 000 0. 00
3.18000 18, 350. 000 58, 353. 00
0075 202-00700 *Renoval of Light Standard 7.000 7.000
EACH 0. 000 0. 00
761.12000 7.000 5,327.84
0080 202-00810 *Renoval of G ound Sign 2. 000 2.000
EACH 0. 000 0. 00
272.96000 2.000 545. 92
0085 202-00827 *Renoval of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
271. 82000 0. 000 0. 00
0090 202-01000 *Renoval of Fence 220. 000 220. 000
LF 0. 000 0. 00
7.28000 220. 000 1, 601. 60
0095 202-01130 *Renoval of Quardrail Type 3 1, 300. 000 1, 300. 000
LF 0. 000 0. 00
5. 70000 1, 300. 000 7,410. 00
0100 202-01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
211. 83000 3. 000 635. 49
0105 202-04001 *Plug Cul vert 2. 000 1. 000
EACH 0. 000 0. 00
1, 367. 22000 1. 000 1, 367. 22
0110 203-00010 *Uncl assi fied Excavation (Conplete In Place) 70, 257. 000 70, 099. 000
cY 158. 000 3,585.02
22. 69000 70, 257. 000 1, 594, 131. 33



CONTI D: C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19094-BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0020 12: 41: 05

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100  *Mick Excavation 930. 000 930. 000
cY 0. 000 0. 00
38. 91000 930. 000 36, 186. 30
0120 203-01140 *Rolling 2.000 2.000
HOUR 0. 000 0. 00
108. 08000 2.000 216. 16
0125 203-01500  *Bl adi ng 3.000 3. 000
HOUR 0. 000 0. 00
281. 01000 3. 000 843. 03
0130 203-01510  *Backhoe 50. 000 38. 000
HOUR 9.500 1,129. 46
118. 89000 47.500 5, 647. 28
0135 203-01550  *Dozing 2.000 2.000
HOUR 0. 000 0. 00
252. 91000 2.000 505. 82
0140 203-01582  *Truck (Dunp) 4. 000 0. 000
HOUR 4. 000 462. 60
115. 65000 4. 000 462. 60
0145 203-01597  *Pot hol i ng 189. 000 171. 000
HOUR 17. 500 4, 444. 83
253. 99000 188. 500 47,877.12
0150 203-01622 *Sweepi ng (Wth Pickup Broom 330. 000 306. 500
HOUR 12. 000 3,437.04
286. 42000 318. 500 91, 224. 77
0155 203-02330  *Laborer 130. 000 68. 000
HOUR 59. 000 3,762.43
63. 77000 127. 000 8,098. 79
0160 206-00510 *Filter Material (dass A 12. 000 12. 000
cY 0. 000 0. 00
127. 53000 12. 000 1, 530. 36
0165 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
30, 479. 84000 1. 000 30, 479. 84



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
52, 581. 30000 1. 000 52, 581. 30
0175 207-00405 *Topsoi | (Special) 4, 000. 000 3, 259. 000
cY 620. 000 28, 141. 80
45. 39000 3,879. 000 176, 067. 81
0180 208-00002  *Erosion Log Type 1 (12 Inch) 6, 660. 000 6, 640. 000
LF 20. 000 91. 00
4.55000 6, 660. 000 30, 303. 00
0185 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
22.19000 0. 000 0. 00
0190 208-00035 *Aggr egat e Bag 1, 318. 000 1, 318. 000
LF 0. 000 0. 00
3. 63000 1, 318. 000 4,784.34
0195 208- 00045 *Concrete Washout Structure 10. 000 10. 000
EACH 0. 000 0. 00
2,229. 09000 10. 000 22,290. 90
0200 208- 00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
3. 63000 0. 000 0. 00
0205 208-00070 *Vehi cl e Tracking Pad 7.000 7.000
EACH 0. 000 0. 00
1, 432. 07000 7.000 10, 024. 49
0210 208-00103 *Renoval and Disposal of Sedinent (Labor) 255. 000 217. 000
HOUR 38. 000 2,423.26
63. 77000 255. 000 16, 261. 35
0215 208-00105  *Renpval and Disposal of Sediment (Equipnent) 60. 000 60. 000
HOUR 0. 000 0. 00
161. 05000 60. 000 9, 663. 00
0220 208- 00206 Erosi on Control Supervisor 360. 000 310. 000
DAY 23. 000 5, 030. 56
218. 72000 333. 000 72,833.76



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210- 00010 *Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
436. 73000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 4. 000 1, 637.76
409. 44000 4.000 1, 637.76
0235 210-01170 Reset Quardrail Type 7 9, 885. 000 9, 885. 000
LF 0. 000 0. 00
49. 22000 9, 885. 000 486, 539. 70
0240 210- 04020 *Modi fy Inlet 6. 000 6. 000
EACH 0. 000 0. 00
675. 51000 6. 000 4, 053. 06
0245 212-00006 *Seedi ng (Native) 6. 000 4.520
ACRE 0. 800 395. 78
494. 73000 5. 320 2,631. 96
0250 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
188. 36000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 6. 000 4.340
ACRE 0. 800 4,135. 37
5, 169. 21000 5. 140 26, 569. 74
0260 212- 00048 *Soi | Preparation (Special) 525. 000 200. 000
cY 325. 000 22,343.75
68. 75000 525. 000 36, 093. 75
0265 212- 00050 *Sod 6, 676. 000 2, 308. 000
SF 4, 368. 000 3, 756. 48
0. 86000 6, 676. 000 5,741. 36
0270 212-00100 Tree Retention and Protection 1. 000 1. 000
LS 0. 000 0. 00
7, 490. 00000 1. 000 7,490. 00
0275 213-00003 *Mil ching (Weed Free) 5. 000 3.700
ACRE 0. 300 522. 88
1, 742. 92000 4.000 6, 971. 68



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00005 *Mul ching (Decorative) 2,901. 000 1,472.000
CF 1, 429. 000 9, 902. 97
6. 93000 2,901. 000 20, 103.93
0285 213-00008  *Mil chi ng (Wod Chip) 5, 400. 000 0. 000
CF 3, 884. 000 15, 963. 24
4.11000 3, 884. 000 15, 963. 24
0290 213-00061 *Mul ch Tacki fier 1, 200. 000 740. 000
LB 66. 000 185. 46
2.81000 806. 000 2,264.86
0295 213-00462 *Met al Landscape Border (3/16 X 5-1/2 Inch) 582. 000 115. 000
LF 467. 000 4,067.57
8. 71000 582. 000 5, 069. 22
0300 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
17, 212. 66000 0. 000 0. 00
0305 214-00225 *Deci duous Tree (2.5 Inch Caliper) 69. 000 26. 000
EACH 43. 000 20, 667. 95
480. 65000 69. 000 33, 164. 85
0310 214-00280 *Deci duous Tree (8 Foot) 4. 000 0. 000
EACH 4.000 1,714.80
428. 70000 4. 000 1,714.80
0315 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 357. 000 187. 000
EACH 170. 000 5,429. 80
31. 94000 357. 000 11, 402. 58
0320 214-00370 *Deci duous Shrub (7 Gallon Contai ner) 13. 000 0. 000
EACH 13. 000 1, 505. 92
115. 84000 13. 000 1, 505. 92
0325 214-00470 *Evergreen Tree (7 Gallon Container) 9. 000 0. 000
EACH 9. 000 808. 65
89. 85000 9. 000 808. 65
0330 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 24.000 2. 000
EACH 22.000 13, 622. 84

619. 22000 24.000 14, 861. 28



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19094- Bl D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214-00510 *Evergreen Tree (10 Foot) (Ball and Burl ap) 32. 000 0. 000
EACH 32. 000 27,679. 04
864. 97000 32. 000 27,679. 04
0340 214-00514 *Evergreen Tree (14 Foot) (Ball and Burl ap) 28. 000 0. 000
EACH 28. 000 40, 011. 16
1, 428. 97000 28. 000 40, 011. 16
0345 214-00650  *Evergreen Shrub (5 Gallon Container) 104. 000 25.000
EACH 79. 000 2,993.31
37.89000 104. 000 3, 940. 56
0350 214-00910 *Perennials (1 Gallon Container) 395. 000 300. 000
EACH 95. 000 1, 234. 05
12. 99000 395. 000 5,131.05
0355 215-00100 *Transpl ant Tree (Over 6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
1, 185. 83000 0. 000 0. 00
0360 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 5, 750. 000 2,898. 000
d ass
SY 2,342.000 6, 721.54
2.87000 5, 240. 000 15, 038. 80
0365 240- 00000 *WIdlife Biologist 22.000 22.000
HOUR 0. 000 0. 00
90. 13000 22.000 1, 982. 86
0370 240-00010 *Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
84. 83000 3. 000 254. 49
0375 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 40000 0. 000 0. 00
0380 304- 06007 *Aggregat e Base Course (C ass 6) 4,517. 000 4,517. 000
CY 0. 000 0. 00
82. 14000 4,517. 000 371, 026. 38
0385 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 500. 000 394. 000
TON 52.110 9, 293. 30
178. 34000 446. 110 79, 559. 26



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 403-34801  *Hot Mx Asphalt (Gading SX) (100) 5, 290. 000 3, 640. 730
TON 0. 000 0. 00
95. 11000 3, 640. 730 346, 269. 83
0395 411-03342 *Asphal t Cenent Perfornmance Grade (PG 64-28) 111. 000 23. 310
TON 0. 000 0. 00
721. 98000 23. 310 16, 829. 35
0400 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 165. 370 165. 370
TON 0. 000 0. 00
555. 53000 165. 370 91, 868. 00
0405 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 243. 000 628. 000
GAL 0. 000 0. 00
5. 40000 628. 000 3,391. 20
0410 420-00132 *Ceotextile (Separator) (COass 1) 13, 622. 000 13, 622. 000
SY 0. 000 0. 00
1. 40000 13, 622. 000 19, 070. 80
0415 420-00133 *Ceotextile (Separator) (dass 2) 3, 651. 000 3, 383. 000
SY 268. 000 549. 40
2. 05000 3, 651. 000 7,484.55
0420 504-03411 *Ret ai ning Wal | (Boul der) 947. 000 947. 000
SF 0. 000 0. 00
32.42000 947. 000 30, 701. 74
0425 506- 00030 *Gouted Riprap 18. 000 18. 000
CY 0. 000 0. 00
432. 32000 18. 000 7,781.76
0430 506-00206  *Riprap (6 |nch) 250. 000 240. 000
CY 2.000 518. 78
259. 39000 242.000 62, 772. 38
0435 506-00409  *Soil Riprap (9 Inch) 14. 000 14. 000
CY 0. 000 0. 00
232. 37000 14. 000 3,253.18
0440 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
304. 79000 0. 000 0. 00



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 514- 00201 Pedestrian Railing (Steel)(Special) 462. 000 462. 000
LF 0. 000 0. 00
153. 23000 462. 000 70, 792. 26
0445 MATERI AL ALLOMNCE Pedestrian Rail 0. 000
LF 0. 000 0. 00
153. 23000 0. 000 0. 00
0450 601- 03000 *Concrete Cass D 2.000 2.000
CcY 0. 000 0.00
2,675. 00000 2.000 5, 350. 00
0455 603- 00200 *Pi pe Protection 1. 000 1. 000
LS 0. 000 0.00
3, 296. 47000 1. 000 3, 296. 47
0460 603-01180 *18 Inch Reinforced Concrete Pipe 1,797. 000 1, 797. 000
LF 0. 000 0. 00
92. 95000 1, 797. 000 167, 031. 15
0465 603- 01240 *24 Inch Reinforced Concrete Pipe 800. 000 800. 000
LF 0. 000 0. 00
139. 42000 800. 000 111, 536. 00
0470 603-01420 *42 Inch Reinforced Concrete Pipe 186. 000 186. 000
LF 0. 000 0.00
221. 56000 186. 000 41, 210. 16
0475 603-02180  *23x14 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
LF 0. 000 0. 00
148. 07000 60. 000 8, 884. 20
0480 603-02240  *30x19 Inch Reinforced Concrete Pipe Elliptical 61. 000 61. 000
LF 0. 000 0. 00
122. 13000 61. 000 7,449.93
0485 603-05018  *18 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
1, 302. 37000 1. 000 1,302. 37
0490 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 620. 71000 1. 000 3,620.71



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19094- Bl D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 621. 21000 1. 000 1,621. 21
0500 603-50008 *8 Inch Plastic Pipe 32. 000 32. 000
LF 0. 000 0. 00
67.01000 32. 000 2,144.32
0505 604-00305 *Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 480. 21000 4.000 13, 920. 84
0510 604-00310 *Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 079. 79000 1. 000 5,079.79
0515 604-00315 *Inlet Type C (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 522. 68000 2.000 13, 045. 36
0520 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 690. 71000 1. 000 4,690.71
0525 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 674. 24000 1. 000 5,674.24
0530 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,457. 58000 1. 000 7,457.58
0535 604-19105 *Inlet Type R L 5 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
4,723. 13000 11. 000 51, 954. 43
0540 604-19110 *Inlet Type R L 5 (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
5, 944. 45000 4.000 23,777.80
0545 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 841. 52000 1. 000 6,841.52



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19094-BI D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO. 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 458. 58000 1.000 3, 458. 58
0555 604-30010 *Manhol e Sl ab Base (10 Foot) 15. 000 15. 000
EACH 0. 000 0.00
4,539. 39000 15. 000 68, 090. 85
0560 604-31010 *Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
10, 467. 63000 1.000 10, 467. 63
0565 604-39020 *Manhol e Speci al (20 Foot) 1. 000 1. 000
EACH 0. 000 0.00
54, 013. 39000 1.000 54,013. 39
0570 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 217. 000 217.000
LF 0. 000 0.00
87. 55000 217.000 18, 998. 35
0575 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0.00
36. 07000 0. 000 0. 00
0580 606- 01320 *End Anchorage Type 3B 1. 000 1. 000
EACH 0. 000 0.00
1, 314. 12000 1.000 1,314.12
0585 606- 01340 *End Anchorage Type 3D 3. 000 2.000
EACH 0. 000 0.00
972. 23000 2. 000 1,944. 46
0590 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0.00
1, 873. 86000 0. 000 0. 00
0595 606- 01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0.00
1, 118. 89000 0. 000 0. 00
0600 606-02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0.00
4,524. 42000 1.000 4,524. 42



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19094- Bl D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 607-11525 *Fence (Plastic) 3, 383. 000 3, 383. 000
LF 0. 000 0. 00
5. 38000 3, 383. 000 18, 200. 54
0610 608-00005 *Concrete Sidewal k (Special) 582. 000 582. 000
SY 0. 000 0. 00
57.41000 582. 000 33,412. 62
0615 608- 00006 *Concrete Sidewal k (6 Inch) 2, 660. 000 2, 660. 000
SY 0. 000 0. 00
55. 90000 2, 660. 000 148, 694. 00
0620 608-00010 *Concrete Curb Ranp 136. 000 136. 000
SY 0. 000 0. 00
158. 33000 136. 000 21,532. 88
0625 608-00012 *Curb Ranp (Special) 39. 000 39. 000
SY 0. 000 0. 00
181. 29000 39. 000 7,070. 31
0630 608-00015 *Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
70. 10000 16. 000 1,121. 60
0635 608- 00050 *Brick Pavers 4, 240. 000 800. 000
SF 3, 440. 000 77, 640. 80
22. 57000 4, 240. 000 95, 696. 80
0640 608-00110 *Rei nforced Grass/Plastic Porous Pavenment 188. 000 0. 000
Sy 188. 000 5,393.72
28. 69000 188. 000 5,393.72
0645 608-01000 *Bi t um nous Si dewal k 59. 550 59. 550
TON 0. 000 0. 00
175. 09000 59. 550 10, 426. 61
0650 609-20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
19. 94000 0. 000 0. 00
0655 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 387. 000 1, 387. 000
LF 0. 000 0. 00
23.26000 1, 387. 000 32, 261. 62
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PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0660 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 4,920. 000 4,910. 000
LF 10. 000 253. 80
25. 38000 4,920. 000 124, 869. 60
0665 609-21900 *CQurb and Gutter Type 2 (Special) 561. 000 561. 000
LF 0. 000 0. 00
30. 52000 561. 000 17,121.72
0670 609-60011  *Curb Type 6 (Section M 537. 000 0. 000
LF 0. 000 0.00
17. 29000 0. 000 0. 00
0675 609-71000 *CQurb (Special) 503. 000 503. 000
LF 0. 000 0. 00
32. 64000 503. 000 16, 417. 92
0680 612-00001 *Del i neator (Type I) 104. 000 94. 000
EACH 10. 000 273.00
27.30000 104. 000 2,839. 20
0685 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
32. 75000 0. 000 0. 00
0690 612-00003  *Delineator (Type II1) 36. 000 0. 000
EACH 36. 000 1,179. 00
32. 75000 36. 000 1,179. 00
0695 612- 00260 *Location Marker (Fiber Optic)(Domne) 4.000 0. 000
EACH 0. 000 0. 00
93. 51000 0. 000 0. 00
0700 613-00100 *1 Inch Electrical Conduit 305. 000 305. 000
LF 0. 000 0. 00
14. 13000 305. 000 4, 309. 65
0705 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 178. 000 1,178. 000
LF 0. 000 0.00
5. 44000 1, 178. 000 6, 408. 32
0710 613-01200  *2 Inch Electrical Conduit (Plastic) 5, 635. 000 5, 635. 000
LF 0. 000 0. 00
11. 96000 5, 635. 000 67, 394. 60
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PON: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0020 12: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 613-01300 *3 Inch BElectrical Conduit (Plastic) 810. 000 810. 000
LF 0. 000 0. 00
18. 49000 810. 000 14, 976. 90
0720 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 40. 000 40. 000
LF 0. 000 0. 00
10. 87000 40. 000 434. 80
0725 613-07023 *Pul | Box (24"x36"x24") 4. 000 2.000
EACH 2.000 2,914.00
1, 457. 00000 4.000 5, 828. 00
0730 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
23, 433. 74000 0. 000 0. 00
0735 613-13060 *Lum naire (LED) (1300 Lunens) 12. 000 12. 000
EACH 0. 000 0. 00
1, 555. 94000 12. 000 18, 671. 28
0740 613-13065 *Lum naire (LED) (5400 Lunens) 11. 000 0. 000
EACH 11. 000 47, 339. 38
4, 303. 58000 11. 000 47, 339. 38
0745 613-34200 *Light Standard Metal (20 Foot) 11. 000 0. 000
EACH 11. 000 39, 541. 15
3, 594. 65000 11. 000 39, 541. 15
0750 613-40000 *Concrete Foundati on Pad 1. 000 1. 000
EACH 0. 000 0. 00
559. 96000 1. 000 559. 96
0755 613-40010 *Li ght Standard Foundati on 10. 000 10. 000
EACH 0. 000 0. 00
1, 337. 39000 10. 000 13,373.90
0760 613-40012 *Li ght Standard Foundation Speci al 10. 000 10. 000
EACH 0. 000 0. 00
952. 48000 10. 000 9, 524. 80
0765 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
17, 258. 90000 1. 000 17, 258. 90
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PON: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 17. 000 15. 000
EACH 0. 000 0. 00
1, 652. 71000 15. 000 24, 790. 65
0770 MATERI AL ALLOMNCE 4 Pl ex Receptacl es 1. 000
EACH 0. 000 0. 00
935. 00000 1. 000 935. 00
0775 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
1, 579. 87000 0. 000 0. 00
0780 614-00011 *Sign Panel (dass I) 248. 000 47.750
SF 200. 250 4,591.73
22.93000 248. 000 5, 686. 64
0785 614-00012 *Sign Panel (Oass I1) 204. 000 66. 500
SF 137.500 3,602. 50
26. 20000 204. 000 5, 344. 80
0790 614-00040 *Si gn Post (Special) 742.000 266. 000
LF 476. 000 10, 395. 84
21. 84000 742.000 16, 205. 28
0795 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 543. 98000 1. 000 1, 543. 98
0800 614-87498  *Fiber Qptic Cable (Single Mde) (144 Strands) 1, 970. 000 1,970. 000
LF 0. 000 0. 00
5. 44000 1, 970. 000 10, 716. 80
0805 615- 00050 *Enbanknent Protector Type 5 2.000 0. 000
EACH 1. 000 1, 605. 00
1, 605. 00000 1. 000 1, 605. 00
0810 619-00007 *Connect To Existing Waterline 2. 000 2. 000
EACH 0. 000 0. 00
3, 782. 82000 2.000 7,565. 64
0815 619-06080 *8 Inch Ductile lron Pipe 201. 000 201. 000
LF 0. 000 0. 00
81. 06000 201. 000 16, 293. 06
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PON: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0020 12: 41: 05

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0820 619-40120  *1-1/2 Inch Copper Pipe 35. 000 35. 000
LF 0. 000 0. 00
24. 35000 35. 000 852. 25
0825 619-50060  *3/4 Inch Plastic Pipe 4, 823. 000 1, 103. 000
LF 3, 720. 000 11, 457. 60
3. 08000 4, 823.000 14, 854. 84
0830 619-50080  *1 Inch Plastic Pipe 9, 113. 000 4,914. 000
LF 2, 100. 000 8, 631. 00
4.11000 7,014. 000 28, 827.54
0835 619-50120  *1-1/2 Inch Plastic Pipe 1, 848. 000 927. 000
LF 460. 000 2,042. 40
4. 44000 1, 387. 000 6, 158. 28
0840 619-50160  *2 Inch Plastic Pipe 3, 932. 000 3, 932. 000
LF 0. 000 0.00
7. 62000 3, 932. 000 29, 961. 84
0845 619-50320  *4 Inch Plastic Pipe 987. 000 987. 000
LF 0. 000 0.00
13. 79000 987. 000 13, 610. 73
0850 619-75064  *8 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0.00
1, 664. 45000 2.000 3,328. 90
0855 621-00430  *Det our 1, 455. 000 1, 455. 000
5% 0. 000 0. 00
32. 34000 1, 455. 000 47,054. 70
0860 621-00450  *Detour Pavenent 4, 742. 000 4, 742.000
5% 0. 000 0. 00
67. 04000 4, 742.000 317, 903. 68
0865 623-00164 *Drip Emitter 242. 000 1. 000
EACH 71. 000 680. 18
9. 58000 72.000 689. 76
0870 623-00165 *Emitter Valve Assenbly 11. 000 8. 000
EACH 3.000 870. 39
290. 13000 11. 000 3,191. 43
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PCN: 19094- Bl D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0875 623-00205 *4 1 nch Pop-Up Spray Sprinkler 218. 000 196. 000
EACH 22.000 452. 54
20. 57000 218. 000 4,484. 26
0880 623-00212 *12 I nch Pop-Up Spray Sprinkler 29. 000 0. 000
EACH 9. 000 282.51
31. 39000 9. 000 282.51
0885 623- 00304 *1/2 Inch Pop-Up Rotary Sprinkler 3. 000 0. 000
EACH 0. 000 0. 00
25. 98000 0. 000 0. 00
0890 623-00404 *1/2 Inch Above Ground Rotary Sprinkler 221. 000 0. 000
EACH 165. 000 5, 626. 50
34.10000 165. 000 5, 626. 50
0895 623-01506 *3/ 4 Inch Check Val ve 3. 000 0. 000
EACH 3. 000 277.71
92. 57000 3. 000 277.71
0900 623-01712 *1-1/2 Inch Backfl ow Preventer 1. 000 1. 000
EACH 0. 000 0. 00
5, 867. 46000 1. 000 5, 867. 46
0905 623-02006 *3/4 Inch Drain Valve 19. 000 1. 000
EACH 18. 000 3,526.92
195. 94000 19. 000 3,722.86
0910 623-03108  *1 Inch Automatic Control Valve 20. 000 20. 000
EACH 0. 000 0. 00
208. 85000 20. 000 4,177.00
0915 623-03112 *1-1/2 Inch Automatic Control Valve 7.000 4. 000
EACH 0. 000 0. 00
246. 83000 4. 000 987. 32
0920 623-04000 *Control Wre 24 Volt 29, 092. 000 29, 092. 000
LF 0. 000 0. 00
0. 17000 29, 092. 000 4,945. 64
0925 623-04008 *1 I nch Quick-Coupl er Val ve 11. 000 11. 000
EACH 0. 000 0. 00
195. 94000 11. 000 2,155. 34
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PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0930 623-05016 *2 Inch Gate Val ve 8. 000 8. 000
EACH 0. 000 0. 00
355. 08000 8. 000 2, 840. 64
0935 623-07012 *1-1/2 Inch Water Meter 1. 000 1. 000
EACH 0. 000 0. 00
12, 016. 39000 1. 000 12, 016. 39
0940 623-07510 *\Weat her Station 1. 000 0. 000
EACH 0. 000 0. 00
232. 75000 0. 000 0. 00
0945 623-07600 *1-1/2 Inch Fl ow Sensor 1. 000 1. 000
EACH 0. 000 0. 00
678. 77000 1. 000 678. 77
0950 623-08148 *48 Station Automatic Controller 1. 000 0. 000
EACH 1. 000 5,715.91
5, 715. 91000 1. 000 5,715.91
0955 623-08200 *Mast er Controller 1. 000 1. 000
EACH 0. 000 0. 00
325. 85000 1. 000 325. 85
0960 624-20300 *Det our Drainage Pipe (dass 0) 818. 000 818. 000
LF 0. 000 0. 00
87. 55000 818. 000 71, 615. 90
0965 625- 00000 *Construction Surveying 1. 000 0.970
LS 0. 020 4, 463. 38
223, 168. 94000 0.990 220, 937. 25
0970 625- 00001 *Construction Surveying (Hourly) 56. 000 56. 000
HOUR 0. 000 0. 00
174. 41000 56. 000 9, 766. 96
0975 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,685, 043. 73000 1. 000 2,685,043.73
0980 626- 01000 *Public Information Services 1. 000 0. 950
LS 0. 050 6,197.71
123, 954. 15000 1. 000 123, 954. 15
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PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0985 627-00005 *Epoxy Pavenent Mar ki ng 200. 000 77.000
GAL 0. 000 0. 00
297.22000 77.000 22,885.94
0990 627-00011 *Pavenent Marking Paint (Waterborne) 341. 000 341. 000
GAL 0. 000 0. 00
81. 06000 341. 000 27, 641. 46
0995 627-01003 *Preformed Plastic Pavenent Marking (Type A) (Inlaid) 265. 000 0. 000
SF 0. 000 0. 00
19. 45000 0. 000 0. 00
1000 627- 30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 77.500 0. 000
Spe
(Sp SF 0. 000 0. 00
23. 78000 0. 000 0. 00
1005 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 500. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 13000 0. 000 0. 00
1010 630-00000  *Fl aggi ng 7, 000. 000 6, 184. 250
HOUR 592. 000 17, 801. 44
30. 07000 6, 776. 250 203, 761. 84
1015 630- 00007 *Traffic Control Inspection 260. 000 242.000
DAY 7.000 2,611.91
373.13000 249. 000 92, 909. 37
1020 630- 00012 *Traffic Control Managenent 317. 000 293. 000
DAY 24.000 25,784.16
1, 074. 34000 317. 000 340, 565. 78
1025 630- 80001 *Fl ashi ng Beacon (Portabl e) 19. 000 17.100
EACH 0. 000 0. 00
164. 62000 17. 100 2,815. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
109. 74000 7.200 790. 13
1035 630- 80337 *Barricade (Type 3 MC) (Tenporary) 5. 000 4.500
EACH 0. 000 0. 00
329. 23000 4. 500 1, 481.54
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PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1040 630-80341 *Construction Traffic Sign (Panel Size A) 111. 000 99. 900
EACH 0. 000 0. 00
65. 85000 99. 900 6, 578. 42
1045 630-80342 *Construction Traffic Sign (Panel Size B) 146. 000 123. 300
EACH 8. 100 533. 39
65. 85000 131. 400 8, 652. 69
1050 630-80343 *Construction Traffic Sign (Panel Size O 26. 000 23. 400
EACH 0. 000 0. 00
65. 85000 23. 400 1, 540. 89
1055 630-80344  *Construction Traffic Sign (Special) 576. 000 474. 750
SF 43.200 948. 24
21. 95000 517. 950 11, 369. 00
1060 630-80353 *Vertical Panel (Wth Light) (Flashing) 81. 000 72.900
EACH 0. 000 0. 00
65. 85000 72.900 4, 800. 47
1065 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 000 0.00
5, 487. 18000 3. 600 19, 753. 85
1070 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0.00
2, 743. 60000 1. 800 4,938. 48
1075 630-80360  *Drum Channel i zi ng Device 383. 000 249.300
EACH 95. 400 6, 282. 09
65. 85000 344.700 22,698. 50
1080 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
65. 85000 0. 000 0. 00
1085 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
65. 85000 0. 000 0. 00
1090 630-80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0. 000 0. 00
2, 743.59000 1. 800 4,938. 46
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PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
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UNIT PRI CE
CAT NO0200 ROADWAY
1095 630-80370 Concrete Barrier (Tenporary) 3,924. 000 3, 531. 600
LF 0. 000 0. 00
12. 29000 3, 531. 600 43, 403. 36
1100 630-80378 *d are Screen (Tenporary) 2,484. 000 2,235. 600
LF 0. 000 0. 00
18. 65000 2,235.600 41, 693. 94
1105 630-80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
16. 46000 180. 000 2,962. 80
1110 630-85011 I npact Attenuator (Tenporary) 2,070. 000 1, 801. 800
DAY 40. 500 761. 81
18. 81000 1, 842. 300 34, 653. 66
1115 630-85041 *Mobi | e Attenuator 97. 000 75. 000
DAY 16. 000 5, 267. 68
329. 23000 91. 000 29,959.93
1120 700- 70010 F/ A M nor Contract Revisions 2,803. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
F A 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
1130 700- 70012 F/ A Asphalt Pavenent |ncentive - 10, 000. 000 -12,591. 210
FA 0. 000 0. 00
1. 00000 -12,591. 210 -12,591. 21
1135 700-70014 F/ A I ncentive 7,500. 000 7,500. 000
F A 0. 000 0. 00
1. 00000 7,500. 000 7,500. 00
1140 700-70016 F/ A Fuel Cost Adj ustnent -789. 180 -798. 150
FA 8.970 8.97
1. 00000 -789. 180 -789.18
1145 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 7,501. 750
FA 0. 000 0. 00
1. 00000 7,501. 750 7,501.75
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UNI T PRICE
CAT NO0200 ROADWAY
1150 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70110 F/A Install Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70130 F/' A Repair Irrigation 12, 000. 000 9, 798. 720
FA 0. 000 0. 00
1. 00000 9, 798. 720 9,798.72
1565 206-01783 Shoring (A 3) 1. 000 1. 000
LS 0. 000 0. 00
26, 643. 00000 1. 000 26, 643. 00
1570 206-01784 Shoring (A 4) 1. 000 1. 000
LS 0. 000 0. 00
31, 351. 00000 1. 000 31, 351. 00
1575 206- 00065 Str Bkfl (FlowFill) 199. 000 199. 000
CcY 0. 000 0. 00
176. 87000 199. 000 35,197. 13
1580 606- 00301 Cdrail Ty 3 (6-3) 31" Height 3, 275. 000 2,374.000
LF 0. 000 0. 00
37. 77000 2,374.000 89, 665. 98
1580 MATER AL ALLOWANCE Guardrai | 0. 000
LF 0. 000 0. 00
37. 77000 0. 000 0. 00
1585 606- 01370 Transition Ty 3G 31" Hei ght 4.000 3. 000
EACH 0. 000 0. 00
2, 113. 09000 3. 000 6, 339. 27
1590 606-01380 Transition Ty 3H 31" Hei ght 3. 000 2.000
EACH 0. 000 0. 00
1, 264. 74000 2. 000 2,529. 48
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CAT NO0200 ROADWAY
1605 700- 70021 F/ A On-The-Job Trai nee Changing Unit Price for QIT 2, 560. 000 2, 560. 000
HOUR 0. 000 0. 00
2. 00000 2,560. 000 5,120. 00
1615 900- 00010 Added Item (Hour)/ Renoval of Boul ders (Special) 69. 000 69. 000
HOUR 0. 000 0. 00
267.50000 69. 000 18, 457. 50
1635 202-00031 Rem of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
3, 210. 00000 1. 000 3,210. 00
1640 900- 00014 Added Item (Lunp Sun)/ Sanitary Sewer Lateral 1. 000 1. 000
Rel ocati on
LS 0. 000 0. 00
14, 766. 00000 1. 000 14, 766. 00
1645 900- 00014 Added Item (Lunp Sum)/ Irrigation Water Tap 1. 000 1. 000
LS 0. 000 0. 00
7,762. 85000 1. 000 7,762.85
1650 606- 02005 End Anchor (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
4, 250. 00000 1. 000 4, 250. 00
1655 206- 00100 Str Bkfl (CL 1) 15. 000 15. 000
CY 0. 000 0. 00
45. 39000 15. 000 680. 85
1660 601-03050 Conc CL D (wall) 20. 000 20. 000
CY 0. 000 0. 00
1, 148. 53000 20. 000 22,970. 60
1665 602-00020 Rei nf Steel (Epoxy) 341. 000 341. 000
LB 0. 000 0. 00
1. 08000 341. 000 368. 28
CAT 0200 CURRENT AMI  $ 11, 355,097.93 % 598, 990. 32 $10, 848, 102. 46
CAT NOO300 F-11-BU
1175 206- 00000 *Structure Excavation 1, 588. 000 1, 588. 000
CY 0. 000 0. 00
32.42000 1, 588. 000 51, 482. 96
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-11-BU
1180 206- 00100 *Structure Backfill (O ass 1) 997. 000 997. 000
CcY 0. 000 0. 00
45. 39000 997. 000 45, 253. 83
1185 206- 00200 *Structure Backfill (O ass 2) 58. 000 58. 000
CcY 0. 000 0. 00
22.69000 58. 000 1, 316. 02
1190 206- 00360 *Mechani cal Rei nforcenent of Soil 992. 000 992. 000
CcY 0. 000 0. 00
31. 34000 992. 000 31, 089. 28
1195 403-34801 *Hot Mx Asphalt (G ading SX) (100) 117. 000 117. 000
TON 0. 000 0. 00
95. 11000 117. 000 11,127.87
1200 411-03342 *Asphal t Cerent Perfornance G ade (PG 64-28) 6. 130 6. 130
TON 0. 000 0. 00
721. 98000 6. 130 4,425.74
1205 502-11275 *Steel Piling (HP 12X74) (Install Only) 375. 000 375. 000
LF 0. 000 0. 00
37. 26000 375. 000 13,972.50
1210 515-00120 *Wat er proofing (Menbrane) 741.000 741.000
SY 0. 000 0. 00
24. 20000 741. 000 17,932. 20
1215 601- 03040 *Concrete O ass D (Bridge) 375. 000 375. 000
CcY 0. 000 0. 00
806. 63000 375. 000 302, 486. 25
1220 601-30000 *St one Fasci a 1, 453. 000 1, 453. 000
SF 0. 000 0. 00
47.19000 1, 453. 000 68, 567. 07
1225 601-40400  *Structural Concrete Stain 823. 000 823. 000
SY 0. 000 0. 00
12. 04000 823. 000 9, 908. 92
1230 602- 00020 *Rei nforcing Steel (Epoxy Coated) 51, 765. 000 51, 765. 000
LB 0. 000 0. 00
1. 08000 51, 765. 000 55, 906. 20



CONTI D C19094

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 26

PON: 19094- Bl D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-11-BU
1235 606-11000 *Bridge Rail Type 10 328. 000 328. 000
LF 0. 000 0. 00
173. 21000 328. 000 56, 812. 88
1240 607-53149 *Fence Chain Link (Special) (48 Inch) 314. 000 0. 000
LF 0. 000 0. 00
39. 56000 0. 000 0. 00
1245 613- 00200 *2 Inch Electrical Conduit 507. 000 507. 000
LF 0. 000 0. 00
15. 23000 507. 000 7,721.61
1250 613-13003  *Luninaire (Special)(LED) (50 Watt) 2.000 2.000
EACH 0. 000 0. 00
1, 862. 57000 2.000 3,725.14
1255 618- 01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 4, 608. 000 4, 608. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 4, 608. 000 115, 568. 64
CAT 0300 CURRENT AMI  $ 809, 718.95 $ 0.00% 797,297.11
CAT NOO301 F-11-BV
1260 206- 00000 *Structure Excavation 1, 707. 000 1, 707. 000
CY 0. 000 0. 00
32.42000 1, 707. 000 55, 340. 94
1265 206-00100 *Structure Backfill (dass 1) 1, 030. 000 1, 030. 000
CY 0. 000 0. 00
45. 39000 1, 030. 000 46, 751. 70
1270 206- 00200 *Structure Backfill (dass 2) 118. 000 118. 000
CY 0. 000 0. 00
22. 69000 118. 000 2,677.42
1275 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 001. 000 1, 001. 000
CY 0. 000 0. 00
31. 34000 1, 001. 000 31,371. 34
1280 403-34801 *Hot M x Asphalt (G ading SX) (100) 81. 370 81. 370
TON 0. 000 0. 00
95. 11000 81. 370 7,739.10



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 F-11-BV
1285 411-03342 *Asphalt Cerent Perfornance G ade (PG 64-28) 4.210 4.210
TON 0. 000 0. 00
721. 98000 4.210 3,039.54
1290 502-11275 *Steel Piling (HP 12X74) (Install Only) 453. 000 453. 000
LF 0. 000 0. 00
37.26000 453. 000 16, 878.78
1295 515-00120 *Wat er proof i ng (Menbrane) 797. 000 797.000
Sy 0. 000 0. 00
24.20000 797. 000 19, 287. 40
1300 601-03040 *Concrete O ass D (Bridge) 389. 000 389. 000
Cy 0. 000 0. 00
806. 63000 389. 000 313, 779. 07
1305 601-30000 *Stone Fascia 1, 096. 000 1, 096. 000
SF 0. 000 0. 00
47. 19000 1, 096. 000 51, 720. 24
1310 601- 40400 *Structural Concrete Stain 901. 000 901. 000
Sy 0. 000 0. 00
12. 04000 901. 000 10, 848. 04
1315 602- 00020 *Rei nforcing Steel (Epoxy Coated) 52, 840. 000 52, 840. 000
LB 0. 000 0. 00
1. 08000 52, 840. 000 57, 067. 20
1320 606- 11000 *Bridge Rail Type 10 351. 000 351. 000
LF 0. 000 0. 00
173. 21000 351. 000 60, 796. 71
1325 607-53149 *Fence Chain Link (Special) (48 Inch) 337. 000 0. 000
LF 0. 000 0. 00
39. 56000 0. 000 0.00
1325 MATERI AL ALLOMANCE Fence Post Enbeds 314. 000
LF 0. 000 0. 00
26. 21697 314. 000 8,232.13
1330 613-13003 *Luminaire (Special)(LED)(50 Watt) 2. 000 2.000
EACH 0. 000 0. 00
1, 862. 57000 2.000 3,725.14



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PCN: 19094- Bl D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO301 F-11-BV
1335 618-01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 5, 077. 000 5,077. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 5, 077. 000 127, 331. 16
1610 900-00012 Added Item (Foot)/ Steel Piling (HP 12x74) Cut-Ofs 10. 000 10. 000
LF 0. 000 0. 00
29. 81000 10. 000 298. 10
CAT 0301 CURRENT AMI $ 821,983.60 $ 0.00% 816, 884. 01
CAT NO0302 Walls
1340 206- 00000 *Structure Excavation 3, 404. 000 3, 404. 000
CY 0. 000 0. 00
32.42000 3, 404. 000 110, 357. 68
1345 206- 00100 *Structure Backfill (dass 1) 1, 775. 000 1, 775. 000
CY 0. 000 0. 00
45. 39000 1, 775. 000 80, 567. 25
1350 206-00200 *Structure Backfill (dass 2) 376. 000 294. 000
cY 82. 000 1, 860. 58
22. 69000 376. 000 8,531. 44
1355 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
48, 150. 00000 1. 000 48, 150. 00
1360 420- 00000 *Geonenbr ane 385. 000 385. 000
SY 0. 000 0. 00
7.56000 385. 000 2,910. 60
1365 504-06100 *G ound Nailed Wall 15, 621. 000 15, 621. 000
SF 0. 000 0. 00
50. 86000 15, 621. 000 794, 484. 06
1365 MATERI AL ALLOMANCE Bearing Pl at es 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0. 00
1365 MATERI AL ALLOMNCE Soil Nails 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0. 00



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 19094- Bl D ESTI MATE RUN
PRQJECT: STA 0702- 327 ESTI MATE NO 0020
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 Walls

1365 MATERI AL ALLOMNCE Rebar 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0. 00

1370 514-00201 Pedestrian Railing (Steel)(Special) 920. 000 920. 000
LF 0. 000 0.00
153. 23000 920. 000 140, 971. 60

=

1370 MATERI AL ALLOMNCE Pedestrian Rai 000
LF 0. 000 0. 00

153. 23000 0. 000 0. 00

1375 601- 03050 *Concrete Cass D (Wll) 926. 000 918. 000
cY 8. 000 9, 188. 24
1, 148. 53000 926. 000 1, 063, 538. 78

1380 601-30000 *St one Fasci a 24, 730. 000 22, 886. 000
SF 1, 844. 000 87,018. 36
47.19000 24, 730. 000 1,167, 008. 70

1380 MATERI AL ALLOMNCE St one Fasci a 0. 000
SF 0. 000 0.00
47.19000 0. 000 0. 00

1380 MATERI AL ALLOMNCE St one Fasci a 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0.00

1380 MATERI AL ALLOMNCE St one Fasci a 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0. 00

1380 MATERI AL ALLOMNCE St one Fasci a 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0. 00

1380 MATERI AL ALLOMNCE St one Veneer 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0.00

1385 601-40000 *Masonry Veneer 3, 569. 000 3, 569. 000
SF 0. 000 0.00
13. 18000 3, 569. 000 47, 039. 42



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PON: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0020 12: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Walls

1390 602- 00000 *Rei nforcing Steel 76, 119. 000 76, 119. 000
LB 0. 000 0. 00
0. 97000 76, 119. 000 73,835.43
1395 602- 00020 *Rei nforcing Steel (Epoxy Coated) 36, 586. 000 35, 369. 000
LB 0. 000 0. 00
1. 08000 35, 369. 000 38, 198. 52
1400 604- 19000 *Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
10, 896. 71000 1. 000 10, 896. 71
1405 605- 00040 *4 I nch Perforated Pipe Underdrain 2,218. 000 2,218. 000
LF 0. 000 0. 00
17. 29000 2,218. 000 38, 349. 22
1410 605- 83002 *CGeoconposite Drain with Pipe 635. 000 635. 000
Sy 0. 000 0. 00
46. 47000 635. 000 29, 508. 45
1415 605- 84000 *Subsurface Drain Qutlet 243. 000 243. 000
LF 0. 000 0. 00
32. 42000 243. 000 7,878.06
1420 607-53149 *Fence Chain Link (Special) (48 Inch) 1, 200. 000 659. 000
LF 0. 000 0. 00
39. 56000 659. 000 26, 070. 04
1425 609- 24000 *Qutter Type 2 (Special) 0. 000 0. 000
LF 0. 000 0. 00
36. 47000 0. 000 0. 00

CAT 0302 CURRENT AMI $ 3,711,012.28 $ 98,067.18$ 3,688, 295. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1430 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
246, 044. 99000 1. 000 246, 044. 99
1435 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 260. 12000 1. 000 38, 260. 12



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1440 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,921. 10000 1. 000 2,921.10
CAT 0400 CURRENT AMI $  287,226.21%$ 0.00$  287,226.21
CAT NOO500 ERWSD New Water Line
1445 202- 00035 *Renoval of Pipe 185. 000 185. 000
LF 0. 000 0. 00
12. 97000 185. 000 2,399. 45
1450 613-08000 *Vault (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
3, 805. 59000 1. 000 3, 805.59
1455 619- 00007 *Connect To Existing Waterline 2. 000 2. 000
EACH 0. 000 0.00
3, 782. 82000 2.000 7,565. 64
1460 619-06060 *6 Inch Ductile lron Pipe 143. 000 143. 000
LF 0. 000 0. 00
56. 21000 143. 000 8, 038. 03
1465 619-06120 *12 Inch Ductile Iron Pipe 558. 000 558. 000
LF 0. 000 0. 00
145. 91000 558. 000 81,417.78
1470 619-06160 *16 Inch Ductile Iron Pipe 1, 359. 000 1, 359. 000
LF 0. 000 0. 00
153. 47000 1, 359. 000 208, 565. 73
1475 619- 72000 *Quard Val ve with Megal ugs 5. 000 5. 000
EACH 0. 000 0.00
1, 188. 89000 5. 000 5,944. 45
1480 619- 73000 *PRV Vaul t 1. 000 1. 000
EACH 0. 000 0. 00
153, 474. 74000 1. 000 153, 474.74
1485 619- 73051 *6 Inch Air Valve Access Manhol e Assenbly 1. 000 1. 000
EACH 0. 000 0.00
5, 976. 87000 1. 000 5, 976. 87
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PON: 19094- BI D ESTI MATE RUN 09/ 29/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0020 12: 41: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 ERWSD New Water Line

1490 619-75048 *6 Inch Gate Val ve 5. 000 5. 000
EACH 0. 000 0. 00
1, 188. 89000 5. 000 5, 944. 45
1495 619- 75064 *8 Inch Gate Val ve 3. 000 3. 000
EACH 0. 000 0. 00
1, 664. 45000 3. 000 4,993.35
1500 619- 75080 *10 Inch Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
2,188. 63000 0. 000 0.00
1505 619- 75096 *12 Inch Gate Val ve 2. 000 2.000
EACH 0. 000 0. 00
2, 864. 14000 2.000 5,728.28
1510 619-75116 *16 Inch Gate Val ve 2. 000 2.000
EACH 0. 000 0. 00
3, 058. 69000 2.000 6, 117. 38
1515 619-78042 *5-1/4 Inch Fire Hydrant 5. 000 5. 000
EACH 0. 000 0. 00
5, 328. 39000 5. 000 26, 641. 95
1595 900- 00014 Added Item (Lunp Sum)/ PRV Vault Changes 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 01000 1. 000 3, 200. 01
CAT 0500 CURRENT AMI  $ 529,813.70 $ 0.00$ 529,813.70

CAT NOO501 Vail Resorts Raw Water

1520 202-00035 *Renoval of Pipe 554. 000 554. 000
LF 0. 000 0. 00
12. 97000 554. 000 7,185. 38
1525 619- 00007 *Connect To Existing Waterline 4. 000 4. 000
EACH 0. 000 0. 00
3, 782.82000 4. 000 15, 131. 28
1530 619-06120 *12 Inch Ductile Iron Pipe 810. 000 810. 000
LF 0. 000 0. 00

145. 91000 810. 000 118,187.10



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33
PCN: 19094- Bl D ESTI MATE RUN 09/ 29/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0020 12:41: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO501 Vail Resorts Raw Water
1535 619- 73051 *6 Inch Air Valve Access Manhol e Assenbly 2.000 2.000
EACH 0. 000 0. 00
5, 976. 87000 2.000 11,953.74
1620 613-01200 2 1n BElec Cond (P) Vail Resorts 1, 130. 000 1, 130. 000
LF 0. 000 0. 00
11. 96000 1, 130. 000 13, 514. 80
1625 613-07023 Pull Box (24"x36"x24") Vail Resorts 2.000 0. 000
EACH 0. 000 0. 00
1, 457. 00000 0. 000 0. 00
1630 619-75096 12 In Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
2, 864. 14000 2.000 5,728. 28
CAT 0501 CURRENT AMI  $ 174,614.58 $ 0.00$ 171, 700. 58
CAT NO0502 Contast
1540 613-01402 *4 Inch Electrical Conduit (Plastic)(Install Only) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
8. 70000 1, 100. 000 9, 570. 00
1545 613-08000 *Vault (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
3, 805. 59000 4.000 15, 222. 36
CAT 0502 CURRENT AMI  $ 24,792.36 $ 0.00$ 24,792. 36
CAT NO0O503 Holy Cross Electric
1550 613-01402 *4 Inch Electrical Conduit (Plastic)(Install Only) 1, 880. 000 1, 880. 000
LF 0. 000 0. 00
8. 70000 1, 880. 000 16, 356. 00
1555 613-01602 *6 Inch Electrical Conduit (Plastic)(Install Only) 3,920. 000 3, 920. 000
LF 0. 000 0. 00
11. 96000 3, 920. 000 46, 883. 20
1560 613-08000 *Vault (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
3, 805. 59000 4.000 15, 222. 36
CAT 0503 CURRENT AMI  $ 78,461.56 $ 0.00$ 78, 461. 56

PRQJIECT TOTAL CURRENT AMI $17,792,721.17 $

697, 057.50 $17, 242, 573. 95



